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Attachment 3 

 
December 2002 Update 

Oroville Facilities Relicensing (FERC Project No. 2100) 
 

The last Cultural Resources Work Group (CRWG) meeting was held at Mooretown Rancheria on 
November 12, 2002.  At that meeting it was agreed that summaries of activities conducted during 
December would be distributed to the CRWG in a monthly update in lieu of holding a regular 
meeting.   This document provides that summary and fulfills the obligations of Action Item #C45, as 
identified in the meeting notes posted for the November CRWG meeting. 
 
The January CRWG meeting, tentatively scheduled for January 21, 2003, has been cancelled.  A 
monthly update of activities conducted during January will be supplied in its place.  The next 
CRWG meeting will be held February 18, 2003, at a location to be determined. 
 
Study Plan C-1 Update 
 
The archaeological survey portion of Study Plan C-1 was completed during the first weeks of the 
month, just before the first big storm of the season hit.  Completing the survey is a significant 
accomplishment by all those involved in the effort, both in the field and in the office, and they 
deserve a round of applause.  After thousands of hours in the field, a total of 778 archaeological 
sites were recorded.  This includes 276 prehistoric sites, 430 historic sites and 72 multi-component 
sites. Of the 213 previously recorded sites, 173 (or 81%) have been re-recorded and updated.  
Most of the 40 remaining previously known sites are located under water.   
 
Approximately 12,622 acres were covered during the survey, both in the fluctuation zone (7500 
acres) and above the high water level (5122 acres). 
 
All of the above numbers will be refined during the month of January to provide the most accurate 
accounting of the inventory possible. 
 
Following completion of the survey, the immediate focus for archaeology under C-1 has switched 
to data entry for all of the recorded sites and the development of site records.  In addition, 
laboratory work (cleaning and cataloguing) on the prehistoric materials collected in the field has 
begun. 
 
Regarding historical research, integration of maps and homestead and mine information with the 
GIS data bank is complete.  Contextual research for historic themes such as gold mining, 
settlement and agriculture is ongoing.  Construction of a master data base of individual names of 
settlers within the APE is underway.  Site-specific history research is on-going, combining historical 
ownership, census data and mining records information for each historical resource.  Analysis of 
the data will begin in January. 
 
The ethnographic studies team continued conducting interviews throughout the month.  They are 
making steady progress and are collecting a great deal of valuable information. 
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December 2002 Update (cont’d) 
Oroville Facilities Relicensing (FERC Project No. 2100) 

 
Maidu Advisory Council Update 
 
The Maidu Advisory Council met on Wednesday, December 4, 2002.   The agenda was brief.  The 
meeting began with a review of the minutes from the previous meeting in October, as the 
November meeting was cancelled. The Advisory Council was then provided with an update on the 
cultural resources fieldwork (see above).     
 
The second major topic on the agenda was development of the Cultural Resources Management 
Plan.  This discussion followed the outline provided to the CRWG at the November 12, 2002 
meeting. 
 
The January MAC meeting will be held on January 22, 2003.  
 
 
 
Prepared and submitted by Janis Offermann, DWR Cultural Resources FERC Relicensing Resource Area 
Manager.  Telephone: 916/445-6478.  Email: janiso@water.ca.gov 
 

 
 
 
 




